Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Vendor:
Region/Locality:
Period:

Activity Report
%

L.R. Kimball

Tri-Cities

Jun-04

Page 1 of 2

. o Total Hours
L Locality Complete Hours this period (ST
Active Tasks
WSP/LEC/Coordination and Testing 14.00
Scheduled and coordinated meeting with PSAPs to
Charles city 3.00
review maps go over quote on mapping software.
Phase Il testing with T-Mobile Hopewell 4.00 T-Mobile deployed in Hopewell mapping still
not ready.
Phase Il maps and letters sent to carriers Phase | Mabping contract will be sianed in June for
testing had to be reset in July because of trunk issue New Kent 5.00 pping ) 9
. f . new mapping system.
with wireless carriers.
:)Iontacted WSPILEC on status of readness for Phase Region 2.00 Phase-Il testing started for most carriers.
REPORTING 2.00
Prepare State Reports Region 2.00
Region
COST RECOVERY 0.00
TRAINING 0.00
GIS/PLANNING FOR MAPPING 12.00
Meeting with Pertsburg on OSSI mapping equipment
installed. Traing on new system as been completed. Training for new Mapping system finished
o . ) ; Petersburg 3.00 . .
Mapping information now being loaded into system equipment to be installed conf calls weekly.
should be ready for Phase Il testin in July.
Met with Charles City on mapping for Phase II. Charles City 2.00 Reviewed Charles City Mapping
Met with Prince George about new cwnter and new . Prince George in process of awarding
; Prince George 4.00 : :
equipment. contract for mapping display
New Kent signed contract for mapping to be instaled New Kent 200 Mapping will be installed in July due to delay
in about 6 - 8 weeks on contract
Mapping still not installed having GIS problems Hopewell 1.00 g;?t;v;rklng on install for mapping Phase II
PSAP PLANNING 2.00
Petersburg CPE will not execpt Phase Il call RFP for
new CPE to be but out. 2.00
30.00
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Completed Tasks

All PSAPs receiving Phase | calls

All Phase |l assessments are complete

Phase Il deployment started for Col Hts and
Hopewell,

New Kent mapping ordered to be installed in July
Phase |l testing set for July

Issues of Importance

Issue

0

0

Actions Proposed to Resolve Issue

Comments
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